COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 21/ 2021

ESTI MATE SUMVARY 16: 27: 38
CONTI D C22085 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 22085- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TIME ALLOW 160 WORK DAYS
SH145 DOLORES RI CO US160 CORTEZ HTRREPAV PERCENT TI ME: 32.50 ORI G TI ME ALLOW 160 WORK DAYS

PRQIECT NO NHPP145A- 076
SH145 DOLORES RI CO US160 CORTEZ HTRREPAV

NAME OF ROAD:

PRQIECT COUNTI ES: NVONTEZUVA DOLORES
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 21/ 2021 DATE TI ME STARTED 03/08/2021
2273 RIVER ROAD DATE LET 01/ 21/ 2021 DATE WORK BEGAN
DATE AWARDED 02/ 02/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/10/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 03/ 08/ 2021

CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 6,709, 118.17 PARTI Cl PATI NG $  1,431,558.07 $ 805, 856. 47
AWARD PRQIECT AM: $  6,242,111.75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 21.34% TOTAL EARNI NGS 1, 431, 558. 07 805, 856. 47
FUNDS AVAI LABLE: $ 5,277,560.10 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 431, 558. 07 805, 856. 47

TOTAL CLAI MB: $ 0.00 RETAI NAGE -35,233. 72 -20,319.19
SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 1, 396, 324. 35 785, 537. 28

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1, 396, 324. 35 785, 537. 28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 785,537.28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22085-BI D ESTI MATE RUN 05/ 21/ 2021
PRQJECT: NHPP145A- 076 ESTI MATE NO 0003 16: 27: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 2.000 0. 000
EACH 0. 000 0.00
1, 694. 45000 0. 000 0. 00
0010 202-00031 Renoval of Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
1, 636. 23000 1. 000 1, 636. 23
0015 202- 00155 Renoval of Wall 17. 000 17. 000
LF 0. 000 0.00
354. 61000 17. 000 6, 028. 37
0020 202-00200 Renoval of Sidewal k 299. 000 215. 200
SY 41. 000 2,528. 88
61. 68000 256. 200 15, 802. 42
0025 202-00201 Renoval of Curb 41. 000 0. 000
LF 0. 000 0.00
91. 04000 0. 000 0. 00
0030 202-00202 Renoval of CGutter 14. 000 0. 000
LF 12. 000 3,199. 56
266. 63000 12. 000 3,199. 56
0035 202-00203 Renoval of Curb and Gutter 855. 000 435. 200
LF 149. 000 4,039. 39
27.11000 584. 200 15, 837. 66
0040 202-00206 Renoval of Concrete Curb Ranp 408. 000 295. 100
SY 62. 500 3, 550. 63
56. 81000 357. 600 20, 315. 26
0045 202-00210 Renoval of Concrete Pavenent 111. 600 102. 600
5% 9. 000 1, 551. 06
172. 34000 111. 600 19, 233. 14
0050 202-00220 Renoval of Asphalt Mat 2,585. 000 246. 500
SY 0. 000 0. 00
16. 23000 246. 500 4,000. 70
0055 202-00240 *Renpval of Asphalt Mat (Pl aning) 65, 199. 000 11, 239. 000
5% 38, 667. 000 63, 800. 55

1. 65000 49, 906. 000 82, 344. 90



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22085-BI D ESTI MATE RUN 05/ 21/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0003 16: 27: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 *Rerpval of Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
270. 77000 0. 000 0. 00
0065 202-00821 *Rermoval of Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
32. 49000 0. 000 0.00
0070 202-01300 *Renpval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
877.30000 0. 000 0. 00
0075 202-04010 Clean Inlet 8. 000 0. 000
EACH 0. 000 0. 00
920. 62000 0. 000 0.00
0080 203-00010 Uncl assified Excavation (Conplete In Place) 1, 126. 000 121. 000
cy 11. 900 397.22
33. 38000 132. 900 4,436. 20
0085 203-01597 Pot hol i ng 40. 000 9. 000
HOUR 6. 000 1,730.70
288. 45000 15. 000 4,326.75
0090 203-02330 Laborer 40. 000 28.000
HOUR 0. 000 0. 00
58. 80000 28. 000 1, 646. 40
0095 207-00700 Topsoil (Onsite) 315. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0.00
0100 208-00035 *Aggr egat e Bag 810. 000 208. 000
LF 0. 000 0. 00
11. 26000 208. 000 2,342.08
0105 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 6. 000 2.000
EACH 0. 000 0. 00
245. 97000 2.000 491.94
0110 208-00054 *StormDrain Inlet Protection (Type II) 9. 000 0. 000
EACH 0. 000 0. 00

201. 13000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00103

210- 00815

210- 02510

210- 04010

210- 04020

210- 04050

212-00050

212-00700

212-00703

212-00708

212-00711

C22085

22085-BID
NHPP145A- 076

ROADWAY

| TEM
DESCRI PTI ON
*Renoval and Di sposal of Sedinent (Labor)
*Reset Sign Panel

*Rel ay Sprinkler System

Adj ust

Manhol e

Modi fy Inlet

Adj ust Val ve Box

*Sod

*Organic Fertilizer

*Humat e

*Seedi ng (Native) Broadcast

*Seedi ng (Wetland) Broadcast

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
58. 49000
24.000
EACH
129. 97000
1. 000
LS
1, 908. 40000
13. 000
EACH
4,628. 17000
2.000
EACH
3, 434. 15000
5. 000
EACH
1, 922. 58000
106. 000
SF
3. 52000
60. 000
LB
2. 95000
40. 000
LB
2. 50000
0. 400
ACRE
2, 316. 64000
0. 020
ACRE

13, 511. 48000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
7.000
7.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 05/ 21/ 2021

909

3,434

.00

.00

00

.00

.00

.00

.00

.00

.00

16:27: 38

AMOUNT

909

1,908

3,434

.00

79

40

.00

15

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 213-00003

0175 214-01010

0180 240- 00000

0185 240-00010

0190 250-00010

0195 250- 00050

0200 250-00110

0205 250-00120

0210 250-00200

0215 250-00210

0220 304- 06000

C22085

22085-BID
NHPP145A- 076

| TEM
DESCRI PTI ON

*Mil ching (Weed Free)

*Brush Layer Cutting

*Wldlife Biologist

*Rermoval of Nests

*Environnental Heal th and Safety Managenent

*Moni tori ng Techni ci an

*Heal th and Safety O ficer

*Material Sanpling and Delivery

Mat erial Handling (Stockpile)

*Solid Waste Disposal

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 420
ACRE
2, 839. 41000
50. 000
EACH
14. 33000
20. 000
HOUR
116. 97000
3. 000
HOUR
116. 97000
1. 000
LS
4,115. 72000
40. 000
HOUR
119. 14000
20. 000
HOUR
171. 13000
25. 000
EACH
232. 86000
102. 000
cy
77. 83000
102. 000
cy
205. 64000
1, 033. 000
TON

103. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0.500
0. 000
0.500

8. 000
6. 000
14.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

183. 320
83. 000
266. 320
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ESTI MATE RUN 05/ 21/ 2021

714

8, 600

.00

.00

.00

.00

.00

84

.00

.00

.00

.00

46

16:27: 38

AMOUNT

350.

2,057

1,667

171.

27,596

.00

.00

.00

91

86

96

13

.00

.00

.00

08



CONTI D:

ROADWAY

CAT NO0200

0225 304-09014

0230 403-00720

0235 403-09500

0240 405-00300

0245 411-10255

0250 411-90010

0255 412-00600

0260 412-00800

0265 412-01000

0270 601-01000

0275 602- 00020

C22085
22085-BID
NHPP145A- 076

| TEM
DESCRI PTI ON

Aggregat e Base Course (Special)

Hot M x Asphalt (Patching) (Asphalt)

Furni sh Hot M x Asphal t

*Heating and Repavi ng Treat nment

Enul sified Asphalt (Sl ow Setting)

*Asphal t Rej uvenating Agent

*Concrete Pavenent (6 Inch)

*Concrete Pavenent (8 Inch)

*Concrete Pavenent (10 Inch)

*Concrete Class B

*Rei nforcing Steel (Epoxy Coated)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

3, 220. 000

TON
39. 46000
1, 045. 000

TON
320. 12000
25, 626. 000

TON
85. 22000
231, 761. 000

sy
5. 19000
245. 000

GAL
9. 94000
38, 009. 000

GAL
4. 33000
16. 000

sy
135. 39000
41.000

sy
162. 46000
52. 000

sy
189. 54000
7.000

cy
1, 191. 39000
1, 060. 000

LB

2.71000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
4.480
4.480

0. 000
2, 849. 020
2,849. 020

0. 000
26, 106. 000
26, 106. 000

0. 000
0. 000
0. 000

0. 000
4,292. 000
4,292.000

0. 000
16. 000
16. 000

9. 000
29. 000
38. 000

38. 000
14. 000
52. 000

N

. 550

N

. 550
. 100

(2]

1, 060. 000
0. 000
1, 060. 000
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ESTI MATE RUN 05/ 21/ 2021

1, 434.

242, 793.

135, 490.

18, 584.

2, 166.

4,711.

2, 653.

3, 038.

.00

48

14

.00

36

24

34

56

04

.00

16:27: 38

AMOUNT

1, 434.

242, 793.

135, 490.

18, 584.

2, 166.

6, 173.

9, 856.

6, 076.

2,872.

.00

14

48

14

.00

36

24

48

08

09

60



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22085-BI D ESTI MATE RUN 05/ 21/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0003 16: 27: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 603-82006 6 Inch Ductile Iron Pipe 17. 000 17. 000
LF 0. 000 0.00
265. 37000 17. 000 4,511. 29
0285 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 112. 500 0. 000
LF 0. 000 0. 00
41.16000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
4,386. 49000 0. 000 0. 00
0295 608- 00006 *Concrete Sidewal k (6 Inch) 581. 000 92. 000
SY 101. 000 10, 939. 31
108. 31000 193. 000 20, 903. 83
0300 608-00010 *Concrete Curb Ranmp 631. 000 273.000
SY 252. 000 60, 046. 56
238. 28000 525. 000 125, 097. 00
0305 608-10000 *Si dewal k Drain 12. 000 0. 000
LF 12. 000 3,249.24
270. 77000 12. 000 3,249.24
0310 609-20000 *Curb Type 2 (Section B) (Special) 51. 000 13. 000
LF 0. 000 0.00
79. 07000 13. 000 1, 027.91
0315 609-20010 *Curb Type 2 (Section B) 65. 000 4.000
LF 59. 000 2, 555. 88
43.32000 63. 000 2,729.16
0320 609-21010 *Curb and GQutter Type 2 (Section |-B) 91. 000 0. 000
LF 0. 000 0.00
44. 41000 0. 000 0. 00
0325 609-21011 *Curb and Gutter Type 2 (Section I-M 23. 000 0. 000
LF 0. 000 0. 00
48. 74000 0. 000 0. 00
0330 609-21020 *Curb and CGutter Type 2 (Section Il-B) 412. 000 216. 000
LF 191. 000 10, 136. 37

53. 07000 407. 000 21,599. 49



CONTI D

ROADWAY

CAT NO0200

0335 609-23000

0340 609-24004

0345 610-00035

0350 613-07060

0355 614-00011

0360 614-00012

0365 614-01512

0370 614-01522

0375 619-78049

0380 625-00000

0385 626- 00000

C22085

22085-BID
NHPP145A- 076

| TEM
DESCRI PTI ON

*Qutter (Special)

*Qutter Type 2 (4 Foot)

*Medi an Cover Material (Concrete)(Special)

Pul | Box (18"x30"x18") Deep

*Sign Panel (Class |)

*Sign Panel (Class Il)

*Steel Sign Support (2-1nch Round)(Post)

*Steel Sign Support (2-1nch Round)(Socket)

6 Inch Fire Hydrant (Install Only)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
LF
90. 98000
166. 000
LF
64. 99000
367. 000
SF
25. 99000
2.000
EACH
2, 026. 14000
89. 000
SF
21. 66000
9. 000
SF
28. 16000
309. 000
LF
15. 16000
27.000
EACH
157. 05000
1. 000
EACH
5, 863. 64000
1. 000
LS
55, 508. 08000
1. 000
LS

514, 201. 67000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
12. 000
12. 000

0. 000
156. 000
156. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

1. 000
0. 000
1. 000

0. 300
0. 200
0. 500

0.250
0.250
0.500
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ESTI MATE RUN 05/ 21/ 2021

779.

4,054

1,099

11, 101.

128, 550

.00

44

.00

.00

.00

.00

35

.00

62

42

16:27: 38

AMOUNT

779.

4,054

4,052

1,099

5, 863

27,754

257,100

.00

88

44

28

.00

.00

.00

35

64

04

84



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22085-BI D ESTI MATE RUN 05/ 21/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0003 16: 27: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 626-01113  *Public Information Managenent (Tier I11) 230. 000 74.000
DAY 21.000 1, 046. 22
49. 82000 95. 000 4,732.90
0395 627-00013 *Pavement Marking Paint (H gh Build) 1, 225. 000 0. 000
GAL 0. 000 0. 00
48. 74000 0. 000 0. 00
0400 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 1, 000. 000 23. 300
GAL 160. 000 7,798. 40
48. 74000 183. 300 8,934. 04
0405 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 2, 655. 000 0. 000
(Wor d- Synmbol ) (Inlaid)
SF 0. 000 0. 00
20. 58000 0. 000 0. 00
0410 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 4,234.000 0. 000
Line) (Inlaid)
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0415 629-01001 *Survey Monunent (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
270. 77000 0. 000 0. 00
0420 629-01005 *Survey Monunent (Type 5) 3. 000 0. 000
EACH 0. 000 0. 00
812. 31000 0. 000 0. 00
0425 629-01011 *Survey Monunent (Type 1A) 3.000 0. 000
EACH 0. 000 0. 00
812. 31000 0. 000 0. 00
0430 630- 00000 *Fl aggi ng 7,406. 000 1, 042. 000
HOUR 1,179.830 29, 389. 57
24.91000 2,221. 830 55, 345. 79
0435 630- 00007 *Traffic Control Inspection 66. 000 15. 000
DAY 5. 000 1, 056. 00
211.20000 20. 000 4,224.00
0440 630-00012 *Traffic Control Management 160. 000 33. 000
DAY 16. 000 27,553. 60

1,722.10000 49. 000 84, 382. 90



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22085-BI D ESTI MATE RUN 05/ 21/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0003 16: 27: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80340 *Pedestrian Barricade (ADA) 200. 000 91. 000
LF 0. 000 0.00
32. 49000 91. 000 2,956. 59
0450 630-80341  *Construction Traffic Sign (Panel Size A) 158. 000 28.000
EACH 51. 000 1, 104. 66
21. 66000 79. 000 1,711. 14
0455 630-80342  *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 0. 000 0. 00
32. 49000 0. 000 0. 00
0460 630-80355 *Portabl e Message Sign Panel 7.000 3.500
EACH 0. 000 0. 00
3, 790. 80000 3.500 13, 267. 80
0465 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 2. 000
Type
ype) EACH 0. 000 0.00
1, 624. 63000 2.000 3, 249. 26
0470 630-80360  *Drum Channel i zi ng Devi ce 161. 000 80. 500
EACH 0. 000 0. 00
21. 66000 80. 500 1,743.63
0475 630- 80380 *Traffic Cone 265. 000 71.000
EACH 61. 500 66. 42
1. 08000 132. 500 143. 10
0480 700-70010 F/ A M nor Contract Revisions 13, 260. 340 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70016 F/ A Fuel Cost Adjustnent 75, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70018 F/ A Roadway Snoot hness Incentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22085-BI D ESTI MATE RUN 05/ 21/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0003 16: 27: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70023 F/ A On-The-Job Trainee 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0505 700-70025 F/A Quality Incentive Paynment 75, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0510 700-70111  Project First Program 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0515 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 6,583,173.37 $ 805, 856.47 $ 1, 305, 698. 04
CAT NO0300 STRUCTURES

0520 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 365. 000 362. 000
5% 0. 000 0. 00
28. 26000 362. 000 10, 230. 12
0525 403-00720 Hot M x Asphalt (Patching) (Asphalt) 62. 860 62. 860
TON 0. 000 0. 00
320. 12000 62. 860 20,122.74
0530 420-00510  Geotextile (Crack Reduction) (H gh Density) 128. 000 128. 000
5% 0. 000 0. 00
35. 59000 128. 000 4,555. 52
0535 515-00120 *Wat er proofi ng (Menbrane) 367. 000 367. 000
5% 0. 000 0. 00
27. 08000 367. 000 9, 938. 36
0540 515-00400 *Concrete Seal er 140. 000 140. 000
Sy 0. 000 0. 00
58. 49000 140. 000 8, 188. 60
0545 518- 03000 *Sawi ng and Seal i ng Bridge Joint 72.000 72.000
LF 0. 000 0. 00

58. 49000 72.000 4,211.28



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22085-BI D ESTI MATE RUN 05/ 21/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0003 16: 27: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0550 601-06020 *Concrete (Patching) (Polyner) 0. 400 0. 400
cY 0. 000 0.00
3, 790. 80000 0. 400 1, 516. 32
CAT 0300 CURRENT AMT  $ 58,847.72% 0.00% 58, 762. 94

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0555 620- 00002 *Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 190. 98000 1. 000 30, 190. 98
0560 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1.000
EACH 0. 000 0. 00
30, 190. 98000 1. 000 30, 190. 98
0565 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
3, 357. 56000 2.000 6, 715. 12
CAT 0400 CURRENT AMT $ 67,097.08 $ 0.00% 67,097. 08

PROJECT TOTAL CURRENT AMI $ 6,709,118.17 $ 805, 856.47 $ 1, 431, 558. 06



